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AGENDA
SCHOOL BUILDING COMMITTEE
Zito Room - AHS
 June 21, 2023 5:30 PM
Call Meeting to Order at: 5:30 p.m.
Members in Attendance:
Others Present: 

Mason Lord, City of Attleboro

Cory Wilde, Allison Mullen, Steve Johnson – Consigli

Anjanette Kelso, Mary Ann Williams – Skanska

Joe Milani, Craig Olson KBA

Approval of Minutes: from May 17, 2023 
Motion to approve – approved.  
Attleboro High School-project update:
Fields, baseball and soccer fields:  set dugouts in both fields.  Irrigation systems in place.  Setting fencing around perimeter and at tennis courts.  Setting posts for nets.  In upper fields, infield material in place.  Basketball court backstops installed this week.  L building ductwork in place.  Should complete in two weeks.  Starting ripping up asphalt at bus loop to start concrete thereafter.  (Bus loop design always to be concrete).  Ready for Astro turf in playground ready to install.  Waiting for final acceptance of lawns.  

Rotary, interior part complete.  Waiting on direction for lighting so work can continue in the area.  

In building there are about 28 items left to be completed.  Most related to security.  

Status of PV over student parking:  not live yet, waiting for interconnection with NGrid.  Griffin will continue to coordinate with NGrid at this time.  

Fencing at maintenance addition still waiting for pricing for materials.

Changes for additional HC parking pricing has been submitted for consideration so the work can be performed as requested.  GCR 228 captures the costs – see for details.  No additional curb cut will be added in new parking locations to avoid any cars using the curb cut for access to building.

Bollards at HC spots adjacent to playground are in place because there is no curb beyond it adjacent to the walkway into the playground fence.
Also discussed adding a chain link gate at the curb to allow authorized vehicles only in the area adjacent to Capron Park.  At the stone dust pathway, there will be an additional chain in place to prevent cars from accessing the space.  

All set to begin final paving along RWD and parking areas as confirmed with Mike Tyler.  Parking lots to be paved last.  

Athletic department will be able to use the new fields this time next year (after full establishment and acceptance).  Fields are done with Sod so only have to wait one year to be established, seed would take two years.  

Final paving of courts will happen at same time as parking areas.  Final line striping won’t happen until mid to late September.  All the fencing and hardscapes will be completed and turned over. 

There are three scoreboards to be installed with upscaled steel to allow for the advertising area on the scoreboard.  

Job trailers will be removed within a month.  Skanska will relocate temporarily to the high school, Consigli will work out of the L building then from a connex at Highland.

Coming up on one year since building occupation.  11 month walkthrough to be scheduled with Facilities, CCC, AHS, KBA and Skanska to identify any outstanding issues to be addressed.  Only the items identified on substantial completion letter will be evaluated and reviewed.  The other items completed thereafter will be reviewed at a later time.
· Change Log Update (see logs for additional detail)
· GMP Change Order #33 – Reviewed in detail  Motion to Approve – Motion passes.
· GCR198 PR140 Wireless Access Point revisions

$33,392.11
· GCR220 PR153 Added Card Reader @ Door A118B
$13,081.65
· GCR225 (R1) PR 155 Natural Turf Athletic Field Change
$-23,533.15
· GCR226 PR 139 Boulder Relocation


$27,123.86
· GCR227 PR156 Changes at toilet room


$3,676.34
· GCR228 PR157 HC parking Changes


$50,364.26

· GCR230 PR159 Add. Exterior Signage


$61,435.95
Total for Change Order #33:
$165,541.02
Contingency Transfers – Move to approve/motion passes
· GCT084 Undocumented Utilities



$4,102.00
KBA Contract Amendment

RWD connector acceptance – additional survey services, total of $19,085.00.  No increase to their contract, will utilize money from one of their cost codes related to subconsultant costs.
Bills & Payments: Motion to approve – motion passes.
	Vendor
	Invoice #
	Invoice Date
	Amount

	Skanska
	1316825-000-15065-81
	6/7/23
	$96,255

	KBA
	16027.00-76
	5/31/23
	$109,530

	Consigli
	Application 49
	5/31/23
	$1,024,039.95

	Briggs
	0223822
	5/27/23
	$1,168.50

	Hub Tech
	22-16313
	12/6/22
	$700

	Hub Tech
	22-16315
	12/6/22
	$4,200

	Hub Tech
	22-18535
	5/16/23
	$8,400

	ProAV
	42724
	6/15/23
	$15,952.30

	Total:
	
	
	$1,260,245.75


**Asked about completion of punchlist items being complete by next school year.  Confirmed that it will be.  Using the date of August 18, 2023 to be complete.
Next Meeting Date: July 19, 2023 at 5:30pm
VOTE: To adjourn at 6:13 p.m
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