



# ATTLEBORO SCHOOL BUILDING COMMITTEE

**MAYOR KEVIN DUMAS**, CHAIR      **JOHN F.D. JACOBI**, VICE-CHAIR  
MUN. BLDG. COMMISSION (CHAIR.)

**DAVID SAWYER**  
SUPERINTENDENT OF SCHOOLS

**MICHAEL TYLER**  
SCHOOL COMMITTEE

**BILL RUNEY**  
PRINCIPAL - AHS

**JASON PARENTEAU**  
FACILITIES MANAGER

**BARRY LACASSE**  
DIR. OF BUD. & ADM.

**TERRI DESISTO**  
MUN. BLDG. COMMISSION

**LAURIE REGAN**  
ASST. SUPERINTENDENT

**JEFF DIMARZIO**  
MUN. BLDG. COMMISSION

**SHAWN MORAN**  
MUN. BLDG. COMMISSION

**STEPHEN WITHERS, JR.**  
SCHOOL COMMITTEE

**JACQUELINE ROMANIECKI**  
MUN. BLDG. COMMISSION

**EDWARD STANTON**  
MUN. BLDG. COMMISSION

**GERRY FRICOT**  
MUN. BLDG. COMMISSION

**MARC FURTADO**  
DIR. OF FINANCE

**SCOTT DOMENICI**  
MUN. BLDG. COMMISSION

---

## MINUTES August 2, 2017 (Room 178E – Attleboro High School)

Members present: Vice-Chair Jacobi, Barry LaCasse, Gerry Fricot, Shawn Moran, Terri DeSisto, Bill Runey, Stephen Withers, Jr., Ed Stanton, Laurie Regan, David Sawyer, Jackie Romaniecki and Scott Domenici.

Others present: Mary Ann Williams, Joe Milani, Gale Clark, and Carter Reich.

Meeting was called to order at 5:49 p.m.

**MOTION** was made, and duly seconded, to approve the July 5, 2017 minutes of the School Building Committee.

**MOTION PASSED UNANIMOUSLY**

### **Attleboro High School Rehabilitation Project**

**MOTION** was made, and duly seconded, to approve payment of invoice #15, dated June 30, 2017, from Skanska in the amount of \$29,105.00 for OPM services.

**THE MOTION PASSED UNANIMOUSLY**

Vice-Chair Jacobi led a discussion of the MSBA meeting held July 27<sup>th</sup>. Attached please find comments from the MSBA.

Principal Bill Runey shared the results of a student locker use survey conducted this summer. Overall 167 responses were received 71% of students responded they do not use lockers. Reasons stated for not using lockers included lockers too small, inconvenient locations, and become accustomed to carrying belongings in a backpack. Principal Runey to ask students to attend next SBC meeting.

A member of the design team distributed and reviewed AHS Option 4B. Significant changes included the elimination of the courtyard, introduction of open stairwell between 3<sup>rd</sup> and 4<sup>th</sup> floor, further revisions will include reconfiguration of the makerspace and music rooms so that they are more “L” shaped.

VOTE: To approve the latest version of Option 4B introduced this evening including the modification of the makerspace and music rooms to be “L” shaped.

**THE MOTION PASSED UNANIMOUSLY**

There were no public comments.

**Key Dates:**

- August 23, 2017 - MSBA Board of Directors meeting

**Next Meeting Dates<sup>1</sup>:**

August 16, 2017  
September 6, 2017  
September 20, 2017

**MOTION** was made, and duly seconded to adjourn the meeting at 7:01 pm.

**THE MOTION PASSED UNANIMOUSLY**

---

<sup>1</sup> All meetings to be held at 5:45 pm AHS Room 178E, unless otherwise indicated.