



ATTLEBORO SCHOOL BUILDING COMMITTEE

MAYOR PAUL HEROUX, CHAIR **JOHN F.D. JACOBI, VICE-CHAIR**
MUN. BLDG. COMMISSION (CHAIR.)

DAVID SAWYER
SUPERINTENDENT OF SCHOOLS

BILL RUNEY
PRINCIPAL - AHS

TERRI DESISTO
MUN. BLDG. COMMISSION

JASON PARENTEAU
FACILITIES MANAGER

EDWARD STANTON
MUN. BLDG. COMMISSION

ROBERT GEDDES
SCHOOL COMMITTEE

LAURIE REGAN
ASST. SUPERINTENDENT

SCOTT DOMENICI
SCHOOL COMMITTEE

MICHAEL TYLER
MUN. BLDG. COMMISSION

STEPHEN WITHERS, JR.
SCHOOL COMMITTEE

JACQUELINE ROMANIECKI
MUN. BLDG. COMMISSION

EDWARD PORRECA
MUN. BLDG. COMMISSION

GERRY FRICOT
MUN. BLDG. COMMISSION

MARC FURTADO
DIR. OF FINANCE

MINUTES
July 18, 2018
(Room 178E – Attleboro High School)

Members present: See sign in sheet attached.

Meeting was called to order at 5:45 pm

MOTION was made, and duly seconded to approve the June 27, 2018 meeting minutes.

THE MOTION PASSED UNANIMOUSLY

Motion was made, and duly seconded to approve payment of invoice #21 from Skanska in the amount of \$62,905.00 for services rendered through June 17, 2018.

THE MOTION PASSED UNANIMOUSLY

Motion was made, and duly seconded to approve payment of invoice #16027.00-18 from Kaestle Boos in the amount of \$797,920.00 for services rendered through June 29, 2018.

THE MOTION PASSED UNANIMOUSLY

To designate Mayor Paul Heroux, Chairman of the School Building Committee (SBC) to approve all bills, drafts, orders and payrolls associated with capital projects under the jurisdiction of the SBC;

provided, however, that Mayor Heroux shall make available to the SBC, at the first meeting following such action, a record of such action.

AHS BUILDING PROJECT

Steve Johnson, Senior Project Manager, Consigli anticipates presenting a plan next week to the design team for the transformation of the former 8th fairway area of Highland Country Club. Plan to include temporarily parking and storage area. Consigli intends to use existing contour of land with minimal removal of trees.

Craig Olsen, KBA presented a “fly over” of the exterior and interior of building. Craig highlighted the areas of the front entrance, security features, stairways, cafeteria, break out spaces, and reviewed layout of a typical classroom.

Each classroom is 850 square feet and contains several passive energy saving features including CO2 sensors in air ducts, daylight harvesting, and LED lighting.

Principal, Bill Runey suggested identifying each house not only by color but also by using an iconic Attleboro name such as, Balfour.

Next Meeting Dates¹:
August 1, 2018

MOTION was made, and duly seconded to adjourn the meeting at 6:53 pm.

THE MOTION PASSED UNANIMOUSLY

¹ All meetings to be held at 5:45 pm AHS Room 178E, unless otherwise indicated.